Change Order Form

Project Title: Cascade Falls Aquatic Center

‘ ity of Conftractor: Sande Construction
Aﬂk@ ny Address: 7111 16th Ave N__Humboldt, 1A 50548
T m Finance Budget Code: 924.2924.4412  Finance Project Code: 9244412
rinstos =S Vendor Project or Invoice #: FO9-0464 PO #
Original Contract Date: April 6, 2009 Vendor # 6374
Change Order Number: 4
Change Order Date: January 21, 2010
Purpose of Change Order:

1. Modify the lazy river wall so the top coping is monalithic with the wall in lieu of monolithic with the poot deck per details in
RFP #5. No additional cost or credit for this change.

2. Provide an analog video surveillance system in lieu of the specified digital system per RFP #6. Provide the Owner a credit
in the amount of $665.00.

3. Provide nine (9) 6-rib vinyl coated mesh umbrelias with fiberglass supports from Waterloo Tent and Tarp in lieu of the
specified lifeguard chair umbrellas. Total additional cost amount is $584.00.

4. Add one additional timber per the shop drawings. Total additional cost amount is $788.00.

The above amounts will decrease the Contingency Allowance and will not change the Contract Price.
Original Alowance - $50,000.00

Allowance Expenditures Prior to This Change Order - ($23,203.50)

Allowance Balance Prior to This Change Order - $26,796.50

Allowance will be (Decreased) by this Change Order - {$727.00)

Remaining Allowance - $26,069.50

Details of Change Order:

ITEM DESCRIPTION UNITS [QUANTITY CHANGE| UNIT PRIGE EXTENDED
1 [Lazy river wall 3 -
2 |Analog video surveillance system $ -
3 |Lifeguard chair umbrellas $ -
4 |Timber $ -
$ N
Change Order Number 4 makes the following adjustments to the contract:| $ -
Contractor Accepted; EJQM ﬁilg C ﬁliﬁt&! Ll b@i 7 Record of Change Orders
/ j ‘ # Date Amount
By: . % Original Contract amount | $8,890,167.00
/ )/ - 1| Allowance = 42,926.50
Date: “ 1D 2 | Allowance = 35,926.50
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. 4 | Allowance = 26,069.50
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S
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By: Title: Revised Contract amount  $8,990,167.00

Date:




1 aguatic design REQUEST
S FOR PROPOSAL

Project: Cascade Falls Aquatic Center Request for Proposal (RFP) No.: 5

Ankeny, Jowa From: Melinda Fridy, Water’s Edge Aquatic Design
To: Joel Armitage Date: October 23, 2009

Sande Construction WEAD Project Number: 08-516
Re: Lazy River Wall Revisions

You are hereby directed to review this Request for Proposal (RFP) and prepare and submit a fixed price quotation within 10 days. If you
consider that a change in Contract Time is required, submit the requested time extension with your quotation.

This quotation shall remain valid for a period of 60 days. If Owner does not accept the proposal during that time period, then you will
have an opportunity to re-evaluate your quotation.

Specification Section: Paragraph: Drawing Reference: SP-P13, SP-P22  Detail:

Description of RFP:

Provide a credit to the Owner for modifications to the lazy river wall as shown on Sketches SP-P13.31 and SP-P22.32. Top of wall coping shall be
monolithic with lazy river wall in leu of monolithic with pool deck:

1. Omit horizontal construction joint and PVC waterstop between lazy river wall and coping. (Deduct approximately 1355 linear feet
of waterstop. See attached sketch of waterstop quantities.)

2. Provide construction joint between lazy river wall/coping and pool deck. (Add approximately 1046 linear feet of caulk joints. See
attached sketch with joint lengths.)

3. Revise coping profile, paint, and reinforcing per drawings.

Attachments: SP-P13.31 and SP-P22.32

Signed by: Melinda K. Fridy  FHohmeda, K % Date: 10/23/09

Copies: [X] T. Redenius, Owner [[] R. Silver, Nilles [] T. Long, SVPA ] M. Turley, H& B File
via email via email via email via email
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RFP_#5 (10—23-09) ~ References Detail B—-SP—-P22
Description _of modification: Modify lazy river wall and deck transition detail
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Sande Construction And Supply

4111 16th Avenue North
Humboldt, tA 50548
Ph : 515-332-2021

l Change Request I

To: Melinda Number: 12
Water's Edge Aguatic Design Date: 1/19M0
11205 W. 78th Street Job: F-08-0464 Cascade Falls Aquatic Gtr
' Phone:

Lenexa, K& 66214
Ph: (213)438-4338 Fax: {913)438-1465

Description: Change Lazy River Wall Detalls

We are pleased to offer the following specifications and pricing to make the foliowing changes:
Ali Waterstop material has been onsite since July. This Is all non-returnable material, as it Is ordered per job.

Waterstop - Deduct Labor - ($678.00)
Add caulk joint - $1,046.00

This actually comes fo an add due to the fact we have the waterstop on hand, we might be able to use it on another project if we get
one so | wil] offer It at a no cost change.

The total amount to provide this work is ....vecceeiisnne $0.00

The schedule is not affected by this change.

If you have any questions, please contact me at (515)332-2021.

Approved by:

Submitted by: Joel Armitage
Date:

Sande Const. & Supply Co,, Inc
Cc:
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agatic desiggg REQUEST
| FOR PROPOSAL

Project: Cascade Falls Aguatic Center Request for Proposal (RFP) No.: 6

Ankeny, Iowa From: Melinda Fridy, Water’s Edge Aquatic Design
To: Joel Armitage Date: December 2, 2009

Sande Construction WEAD Project Number: 08-516
Re: Video Surveillance System

You are hereby directed to review this Request for Proposal {RFP) and prepare and submit a fixed price quotation within 10 days. If you
consider that a change in Contract Time is required, submit the requested time extension with your quotation.

This quotation shall remain valid for a period of 60 days. If Owner does not accept the proposal during that time period, then you will
have an opportunity to re-evaluate your quotation.

Specification Section: 16805 Paragraph: Drawing Reference: Detail:

Description of RFP:
Provide a credit to the Owner for providing an analog video surveillance system in lieu of the specified digital system,
A complete system shall be provided as specified in Section 16805 with the only exception being the substitution of analog video cameras for the

fixed IP digital cameras. Reference the attached product information previously submitted to the Acoustical Consultant via email. All system
components listed in Section 16805 shall be provided, including but not limited to the DVR 17" monitor, keyboard, and mouse.

Attachments:

Signed by: Melinda K. Fridy  FMphmea, K % Date: 12/2/09

Copies: T. Redenius, Owner [ J R. Silver, Nilles [ T. Long, $VPA O M. Tuley, H& B X File
via email via email via email via email
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' Saide Construction And Supply

1111 16th Avenue North
Humboldt, A 50548
Ph : 515-332-2021

Change Request §
To: Mefinda Number: 10
Water's Edge Aquatic Design Date: 12/30/09

Job: F-08-0464 Cascade Falls Aquatic Cir

11205 W. 79th Street
Phone;

Lenexa, KS 66214
Ph: (913)438-4338 Fax: (913)438-1465

Description: RFP#8

We are pleased to offer the following specifications and pricing to make the following changes:
We quote the deduct of $665.00 for RFP# 6

The total amount to provide this workis ...

The schedule is not affected by this change.

if you have any questions, please contact me at (515)332-2021.

$-865.00

Submitted by: Joel Armitage ' Approved by:

Sande Const. & Supply Co., Inc Date:
Ce: : 3
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. Sande Construction And Supply

1111 16th Avenue North
Humbpoldt, IA 50548
Ph ; 515-332-2021

l Change Request I

Number: 11

Date: 1/19/10
Job: F-09-0464 Cascade Falls Aquatic Ctr

Phone:

To: Melinda
Water's Edge Aquatic Design
41205 W, 79th Strest
Lenexa, KS 66214
Ph: (913)438-4338 Fax: {913)438-1465

Description: Lifeguard Umbrellas

We are pleased to offer the following specifications and pricing to make the following changes:

Change 9 umbrellas to 6 rib vinyl coated mesh umbrellas per e-mail.
9'x $60.00 - $540.00
OP&P - $54.00

The: total amount to Provide this WOTK IS ...t st ssessissssssssesssssssasess s sasss sonse e $594.00

The schedule is not affected by this change.

If you have any questions, please contact me at {515)332-2021.

Approved by:
Date:

Submitted by: Joel Armitage
Sande Const. & Supply Co., Inc

Ce:
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1

Melinda Fridy

From: Steve Craig [steve@spspools-spas.com]
Sent: Tuesday, November 24, 2009 10:41 AM
To: Melinda Fridy

Subject: Umbrellas

Melinda

To change from current umbrellas to Waterloo umbrellas.

1. Using Waterloo 7' 6" diameter 6 rib with vinyl coated mesh - Add - $60.80 each 2. Using
Waterloo 7' 6" diameter 8 rib with Sunbrella fabrics and others such as Cool- A - Roo - Add
$175.0@ each,

I've got fabric colers and samples coming for your review.

Steve

P.S.

Have you had a chance to lock at pump re subs for Ankeny?

Have a good Thanksgiving!



“ Sér;de Construction And Supply

1111 16th Avenue North
Humnboldt, |A 50548
Fh ; 515-332-2021

Change Request I

To: Water's Edge Aquatic Design Number: 9
11205 W. 79th Street Date: 11/5/09
Lenexa, KS 66214 Job: F-09-0464 Cascade Falls Aquatic Ctr
Ph: (913)438-4338 Fax: (913)438-1465 Phone: .

Description: Additional Timber

We are pleased to offer the following specifications and pricing to make the following changes:

Add one additional timber per the shop drawings.

Timberweld - $615.00

Labor - $110.00
Q&P - $73.00
The total amount to provide this WOTK IS ... e $798.00

The schedule is not affected by this change.

If you have any questions, please contact me at (515)332-2021.

Submitied by:  Joel Armitage Approved by:

Sande Const. & Supply Co., Inc Date:
Ce:
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